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East Troy Contaminated Aquifer 

Meevng Agenda us EPA RECORDS CENTER REGION 5 

August 29, 2013 
2-3 pm Central/3-4pm Eastern """" 'ie'dsVi' 

Room 611 

Toll-free Dial-In Number: (877) 226-9607 
Enter Conference Code: 3628518678, followed by # 

Type of Meeting: Team Meeting 

Meeting Facilitator: Shari Kolak 

Invitees: Ohio EPA: Madelyn Smith, Brian Nickel, Mark Allen, Allison Reed; 
EPA: Keith Fusinski, Ajit Vaidya, Andrew Podowski, Ruth Muhtsun; and 
SulTRAC: Mindy Gould, Guy Montfort, and Ray Mastrolonardo 

I. Introductions 

II. Approval of Draft August 5th Meeting Minutes 

III. Phase II Investigation Summary Technical Memorandum 

IV. Proposed Phase III Remedial Investigation Activities Scoping Memo 

V. "Additional and/or Expanded Phase II RI Work Plan" (formerly called 
"Proposed Phase III Remedial Investigation Activities ") - phased approach 

a. MIP Work Plan - due August 3 O"' 

b. Additional and/or Expanded Phase II RI Work Plan - Waterloo, GW, SW, 
SD, soil, etc. sampling - submittal date? 

VI. New Issues 

VII. Action Items 

VIII. Next meeting 

IX. Adjourn 



East Troy Contaminated Aquifer 

Final Meeting Minutes 
August 29, 2013 

2-3 pm Central/3-4pm Eastern 
Room 611 

Type of Meeting: Team Meeting 

Meeting Facilitator: Shari Kolak 

Attendees: Ohio EPA: Madelyn Smith, Mark Allen, Allison Reed; EPA: Keith 
Fusinski, Andrew Podowski, Ruth Muhtsun; and SulTRAC: Guy Montfort, and Ray 
Mastrolonardo 

I. Introductions 

II. August 5, 2013 Draft Meeting Minutes 
Minutes approved. Shari will send out the final minutes before next meeting. 

III. Phase II Investigation Summary Technical Memorandum 
Guy is "cleaning up" some of the tables and cross-sections to clearly show well 
screen elevations and water level measurements. Guy will send the final Tech 
Memo to Shari by September 6"̂ . Shari will distribute to the team. 

IV. Proposed Phase III Remedial Investigation Activities Scoping Memo 
The Phase III RI Activities Scoping Memo is an internal' draft document for 
purposes of scoping the additional field work. This memo will not be finalized. 
The discussions and rationale of additional field sampling will be included in 
subsequent work plans. 

V. Expanded Phase II RI Work Plan 
This was previously called the Phase III Work Plan but because the additional 
field work is a continuation of the Phase II RI sampling, the work plan will be 
called the "Expanded Phase II RI Work Plan." Field work will be done in two 
phases with Membrane Interface Probe (MIP) work first then, based on the 
results, Waterloo sampling. MIP is a screening tool; it measures the hydraulic 
conductivity and total VOC's in the substrate. 

a. MIP Work Plan 
The work plan will contain the same text (rationale for MIP sampling, etc.) 
that was in the previous Phase III RI Scoping Memo which the team already 
reviewed. The MIP sampling will be performed to identify significant 
zones of residual contamination, if present, at source areas. MIP borings 



will be collected at five general areas: 10 E. Main (Walnut and Main), 432 
E Main, on Clay Street east of Franklin, Hobart, and Spirmaker. 
Groundwater samples will also be collected from OEPA-11 and MW 107-1 
and sent to an off-site lab for quick tum-around. Sampling data will be used 
to correlate between MIP responses and actual groundwater VOC 
concentrations. Mark also asked if the geoprobe holes will be grouted 
upori removal of the MIP sampler. Guy said it's likely that the saturated 
zone will collapse upori removal of the sampler but the unsaturated zone 
will be grouted. There is a discussion on abandonment in the work plan. 

EPA/OEPA comments due on September 6' . Sampling is expected to 
begin the third week of September contingent upon the Geoprobe operator's 
availability. Team members will have an opportunity to visit the site and 
see field crew conduct the MIP sampling. 

b. Waterloo and Other Phase II Sampling Work Plan 
This work plan will be submitted first week of October. Waterloo sampling 
will be contingent upon the MIP results. The work plan will include new 
SOPs for the Waterloo sampling and an on-site mobile.lab will be used to 
analyze groundwater samples from the Waterloo. The Work Plan will 
also include surface and subsurface soil sampling contingent upon the MIP 
and Waterloo data, and additional VI sampling. 

Mark asked if new SOP's will be submitted. Ray said yes. The SOPs will 
be specific to Waterloo sampling so it will need to be review by EPA QAPP 
staff. Shari asked Guy to send the SOPs as soon as possible so we can 
have the QAPP reviewer scheduled. 

VI. New Issues -
Access will need to be obtained prior to doing MIP work at the Church and at 
Hobart and Spinnaker properties. Keith said he's available to explain the human 
health risk assessment process to the Church board if needed. 

VII. Action Items 
Guy will draft an e-mail requesting access from the Church and will send the e-
mail to Shari for review. Guy will send Waterloo SOPs to Shari ASAP. Guy 
will also send final Phase II Tech Memo to Shari by September 6̂ *̂ . 

VIII. Next meeting 
Our next 

IX. Adjourn 

Our next meeting is September 9' at 1pm Central/2pm Eastern. 


